


iGMS Evolution Programme (iEP)



iEP Release 1 Go Live Planned for Summer 2016



Design & Build

Complete

Testing

In progress

Training & Comms

In progress

Go Live On Target

- Design and Build Complete
- UAT and Training underway
- Go Live on track for 30th July

iEP Cutover

- Cutover will have an impact on availability of commercial systems for a short period
- During this time faxes will be required (no electronic notifications can be received)
- We will have more detail on date, time and duration following our Dress Rehearsal
- We will communicate further details by ANS in the coming weeks